How hospitals get in trouble without really trying.
The following is a tongue-in-cheek collection of opinions, philosophies and comments too often made by well-meaning hospital administrators about their construction projects. Some of these ideas have resulted in significantly higher construction costs and have brought about disputes and claims on projects that deserved a better fate. After reading the following article, hospitals may be able to avoid similar pitfalls in future projects.